

Proposed Workplan for 2022

Activities	Time frame	Proposed Budget Online
Monitoring & Evaluation Working Group (online meeting)	Q2-Q3	900
MEM training	Q2-Q3	600
RPOA 2.0 - Drafting of the text of RPOA 2.0	Q2- Q3 Q1 (must be before May 2022 due to National election in PH)	28,400
CT Atlas	Q2-Q3	1,920
Training on Knowledge Management System and Set-up and organize an efficient Knowledge Management System for Documents and Records Management and Storage	(Feb/March 2022-TBC)	Supported by SUFIA
Training on Program and Activity Results Reporting and Communication, including Gender Sensitive Reporting	(April 2022-TBC)	Supported by SUFIA
Training on MEL Data Management and Designing and Conducting Value-Added Research/Develop MEL Data Management Manual including Procedures to monitor and evaluate project performance and achievements	(May 2022-TBC)	Supported by SUFIA
GIS training (re: for CT Atlas) –	TBC	Supported by SUFIA